



Maine Floodplain Management Program

Department of Agriculture, Conservation and Forestry

FEMA DIGITAL FLOOD INSURANCE RATE MAP SCHEDULE												
County	STARR Project Manager	County EMA Director	Regional Planning Commission	Work Map Meetings	Preliminary Map	Some Revised Preliminary Maps Issued	Federal Register Publication	Newspaper Notice (2nd)	Appeals period Started	Appeals Period Close	Projected LFD Date	Final Effective Date
DIGITAL FLOOD INSURANCE RATE MAPPING IN PROGRESS												
Cumberland *	Amol Daxicar	James Budway	Rebecca Shaffner	<i>February 11, 2013</i>	<i>November 5, 2013</i>		<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>
Cumberland/2015	Buvana Ramaswamy	James Budway	Rebecca Shaffner	<i>August, 2015</i>	<i>Spring 2017</i>		<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>January 2018</i>	<i>July 2018</i>
Washington	Justin King	Michael Hinerman	Judy East	<i>June 10, 2014</i>	<i>March 4, 2016</i>		<i>August 10, 2016</i>	<i>September 1, 2016</i>	<i>September 1, 2016</i>	<i>December 1, 2016</i>	<i>January 2017</i>	<i>tbd</i>
York *	Amol Daxikar	Dave Francouer	Lee Jay Feldman	<i>February 28, 2013</i>	<i>November 5, 2013</i>		<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>
York/2015	Buvana Ramaswamy	Dave Francouer	Lee Jay Feldman	<i>August, 2015</i>	<i>Spring 2017</i>		<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>tbd</i>	<i>January 2018</i>	<i>July 2018</i>
EFFECTIVE DIGITAL FLOOD INSURANCE RATE MAPS												
Androscoggin												<i>July 8, 2013</i>
Fort Kent												<i>July 6, 2016</i>
Hancock												<i>July 20, 2016</i>
Kennebec												<i>June 16, 2011</i>
Knox												<i>July 6, 2016</i>
Lincoln												<i>July 16, 2015</i>
Oxford												<i>July 7, 2009</i>
Sagadahoc												<i>July 16, 2015</i>
Waldo												<i>July 6, 2015</i>
Aroostook				Unknown	<i>Unknown</i>		<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>
Franklin				Unknown	<i>Unknown</i>		<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>
Penobscot				Unknown	<i>Unknown</i>		<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>
Piscataquis				Unknown	<i>Unknown</i>		<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>
Somerset				Unknown	<i>Unknown</i>		<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>	<i>Unknown</i>

Prepared by:

Sue Baker, CFM, State NFIP Coordinator
Maine Floodplain Management Program
Maine Department of Agriculture, Conservation and Forestry
(207) 287-8063
sue.baker@maine.gov

Jenn Curtis, Mapping Coordinator
Maine Floodplain Management Program
Maine Department of Agriculture, Conservation and Forestry
(207) 287-8051
jennifer.curtis@maine.gov

Last updated: September 20, 2016